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FIRST CAPITAL ENGINEERING

EDEN ROAD
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Presenter
Presentation Notes
Start Tuesday, July 5th – Construction under traffic
Using flagmen to control one-way traffic
All lanes open at night
Storm sewer inlets and pipe crossings
Start building cast-in-place HW1
Clearing & grubbing
Met Ed to relocate (2) power line poles
Upon completion of pole relocation, move to Phase II
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PHASE I
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Presenter
Presentation Notes
One-way traffic lane restriction – High side of Eden Road
Close Gate 5 traffic access to Harley-Davidson
Install concrete median barrier and (2) temporary traffic signals
Excavation/curb/sidewalk/stone road base
Base and binder course paving/temporary pavement markings
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Presenter
Presentation Notes
One-way traffic restriction – Low side of Eden Road
Gate 5 remains closed
Relocate concrete median barrier/maintain temporary traffic signals
Excavation/curb/sidewalk/stone base
Storm sewer extension
Base and binder course paving/temporary pavement markings
Install median barrier at transmission pole to protect traffic
Remove median barriers/temporary traffic signals
Open road to traffic on binder pavement
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RELOCATE MET-ED UTILITY POLE (MAY 2012)
E-E-EMOVE MEDIAN BARRIER AND REFAIR ROADWAY AS REQUIRED
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Presenter
Presentation Notes
Start May 2012 – Construction under traffic
Using flagmen to control one-way traffic
All lanes open at night
Maintain median barrier at transmission pole to protect traffic
Met Ed to relocate transmission pole
Upon pole relocation, install remainder of concrete curb
Patch pave shoulder
Install wearing course one lane at a time
Install permanent pavement markings
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COMMENTS OR QUESTIONS
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